
Theoritical Training Process Timeline
MONTH 1
MONTH 2
MONTH 3
MONTH 4
MONTH 5
Week 1
Week 2
Week 3
Week 4
Week 5
Week 6
Week 7
Week 8
Week 9
Week 10
Week 11
Week 12
Week 13
Week 14
Week 15
Week 16
Week 17
Week 18
Week 19
Week 20
Double shifts : D-1 CWE/CEE + D-1 CSE activities
Theoretical Training (units)
PRE-ASSESSMENT 1
D-2 CSE capacity calcula-tion : Theory + practice
EXTRA SHIFT IF NEEDED
ASSESSMENT 1
SHIFT SOLO : D-1 CWE/CEE + D-1 CSE & D-2 CSE Capacity Calculation
Double shifts : Intraday monitoring + D-2 CWE capacity calculation activities
ASSESSMENT 2
SHIFT SOLO : Intraday activities All activities
Theroric training
Double shift
Assessment
Shift